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SUMMARY 
 
Mission Support, Project Baseline Summary (PBS) OT01, consists of four sub-projects: 
 
• Planning and Integration [Work Breakdown Structure (WBS 1.8.2.1)] 
• Systems Engineering (WBS 1.8.2.2) 
• Environmental Compliance  (WBS 1.8.2.3) 

The Environmental Compliance Program is composed of two elements.  These two 
elements were stand-alone programs known as the Hanford Environmental Management 
Program (HEMP) and the Effluent and Environmental Monitoring Program (EEM) prior 
to FY99.  Although there is a single program, these elements retain their identity on the 
Integrated Priority List as two separate Units of Analysis. 

• Public Safety and Resource Protection (WBS 1.8.2.4) 
 
In addition, Richland Directed Activities, PBS OT04, is included in this section.  It consists of general site 
requirements such as:   
 
• Resource Conservation and Recovery Act [RCRA] Mixed Waste Fee (management fee)  
• Department of Health (DOH) Oversight (air monitoring) 
• Downwinder Litigation  
• Permits/site support [State of Washington (air emissions program)]  
• Emergency Preparedness Grants 
• State of Oregon Hanford Oversight  
• Payment in Lieu of Taxes 
• Hanford Advisory Board/Miscellaneous Grants (Hanford Openness Panel) 
• Uranium Mass Balance Project (Paducah) 
• National Security Analysis (formerly declassification of documents) 
• Other minor financial assistances and contracts. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of March 31, 2000.  All other information is as of April 26, 
2000. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that 18 of 20 milestones (90 
percent) were completed on or ahead of schedule, 1 milestone (5 percent) was completed late and 1 
milestone (5 percent) is overdue.  The Milestone Achievement details, found following cost and schedule 
variance analysis, provide further information on all milestone types.  
 

SITE PLANNING AND INTEGRATION (SP&I) 
 
Project Baseline Summary (PBS) Activities   Budget Module training in the HQ Integrated 
Planning Accountability and Budget System (IPABS) was provided for the projects during a kickoff 
meeting in early March.  This is a new module to collect the Budget Formulation data for the FY 2002 
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Budget.  The Projects submitted text in the Fluor IPL module  
for prioritization.  This text was batch fed into the IPABS for the PBS Budget Formulation data. The 
draft submission of this data was sent on April 7, 2000. 
 
Integrated Priority List (IPL) Activities   Work continued on the IPL to ensure that the database 
was consistent with the IPL submitted to RL on February 25, 2000.  The remainder of the contractors’ 
data was loaded into the IPL module for integration.  SP&I prepared for the presentation of the draft FY 
2002 IPL to the Site Management Board (SMB).  Subsequent decisions were integrated into the IPL.  
The data included in the IPL module was used to produce the “Blue Book” for the FY 2002 Public 
Meetings held from March 15 – 24, 2000.  The “Blue Book” provided a summary of the benefits for 
each Unit of Analysis on the IPL as well as the regulatory drivers that require the work to be done.  The 
IPL was batch fed to the HQ IPABS on April 14, 2000 after being converted to the EM peer review 
work classification categories.   
 
Geographic Site Level (GSL) and Hanford Site Summary Level (SSL)  
Submissions   Data was collected from all site contractors for completion of the DOE-HQ GSL and 
SSL requests.  These summaries portray the life cycle costs by Category/Subcategory, discuss the top 
10 risks at the site and the mechanisms for continuous feedback and improvements for safety and health.  
 
UNICALL   Numerous crosscuts were requested by the FY 2002 DOE HQ CFO’s UNICALL 
which are not collected by the HQ Environmental Management Program.  To date, crosswalks submitted 
include:  Nuclear Safeguard and Security Draft exhibit and the Draft Energy - Arms Control - Non 
Proliferation exhibit. 
 
FY 2002 Fluor 10 percent Base Operations Reduction   In early March, impact statements 
were collected from the Projects on the directed 10 percent Base Operations reduction. The impacts 
were categorized as: no impact, reduced work level or scope while still completing the mission, 
reductions requiring changes to procedures or RL support/approval, deferred work scope, and deleted 
work scope.  Nearly 5 percent of the identified work scope would require deferrals or deletions. Work 
continues and the results will be incorporated into the upcoming MYWP updates. 
 
Summary Schedule Modeling Tool   Work continued on developing a summary schedule product 
for use in assessing various EM work-scope schedule alternatives.  The source for this product is 
detailed project schedules.  Meetings were held with project personnel, including BHI, to obtain 
necessary crosscutting data elements to support product criteria.  The PHMC portion of the product is 
on schedule to be provided in early May.  It is anticipated that this product will replace summary 
schedules currently prepared/updated by project organizations on a monthly basis. 
 
Central Milestone Module (CMM) Modifications   New milestone reports were developed in 
CMM to support IPABS reporting requirements.  Modifications are also underway to allow controlled 
update of baseline milestone information by project personnel, as opposed to a central system 
administrator. It is anticipated that there will be an improved timeliness of baseline updates as a result of 
these changes.  
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FYSF/EAC Review   The review and analysis of Fiscal Year Spend Forecast (FYSF) data from the 
projects continues.  After a series of meetings with the Chief Operating Officer (COO), actions to 
address projected problems in some areas as well as providing funding sources for a number of stretch 
and super stretch initiatives were recommended. SP&I is now working closely with the projects to 
implement those actions selected by the COO.  
 
Performance Management Meetings   The first quarterly PHMC Services / Support / 
Comprehensive Performance Incentives (PI)s meeting was held on March 16, 2000.  Addressed were 
the Site Services organizations (including Landlord, Safeguards and Security, and Emergency 
Preparedness), the Analytical Services Labs, and performance relating to FH’s Comprehensive 
Performance Incentive.  The next quarterly meeting (scheduled for June 6, 2000) will also include 
Information Resource Management activities. 
 
Environmental Management Performance Report (EMPR)   The April EMPR was delivered 
on April 7, 2000 as planned.  The May EMPR schedule has been accelerated one and one-half weeks 
as requested to support the mid-year review with DOE-HQ. Currently, delivery of bound copies is 
planned for May 5, 2000. 
 
Business Management Oversight Process (BMOP) Status   FH BMOP point of contacts are 
in the process of determining the existing documents and reports which demonstrate the fulfillment of 
BMOP criteria. Some FH functional managers are working to modify or delete BMOP sections.  If 
necessary, SP&I will prepare a response to the BMOP plan identifying any expectations that FH is 
unable to adhere to within existing baselines.  
 

SYSTEMS ENGINEERING AND INTEGRATION (SEI) 
 

Technical Baseline Products   Systems Engineering and Integration continued to support the 
projects in the PBS submittal. 
 
SEI continues to support the Schedule Options Study. 
 

Management Systems Solutions   FH Systems Engineering and Integration is working with 
CH2M Hill (CHI) Systems Engineering to determine future support to the Hanford Site Technical 
Database (HSTD) as the source of data for various HQ data calls.  Based on recent organizational 
actions taken at CHI, there is a concern that future support to the HSTD may be discontinued. 
 
SEI is performing a review of the management system descriptions to determine if they reflect SEI 
requirements. 
 
The reconfiguration of the Configuration Management Plan and its implementing documentation is 
continuing.  It will be released for review upon approval of HNF-PRO-589. 
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SEI Infrastructure   FH has decided to integrate the Hanford Site Technical Database (HSTD), 
Standards Requirements Identification Documents (S/RIDs) and Project Hanford Management System 
(PHMS) into a single requirements management system. A contract has been put in place with Structural 
Dynamics Research Corporation (SDRC) to procure the SLATE software, which will serve as the 
platform, for the single system. 
Systems Engineering and Integration is in the process of building a hyperlink capability for the HSTD 
products. This will allow for easy navigation between documents to facilitate reviews and traceability 
verification. 
 
Project Support   FH SEI and FH Waste Management (WM) are working with BHI to resolve a 
conflict between BHI’s planned cleanup dates and PHMC’s planned turnover of waste sites to BHI. 
 
SEI is coordinating project inputs to stream disposition data to HQ for use in developing an integrated 
disposition plan for wastes and materials across the DOE complex. 
 
SEI is facilitating efforts with the ER contractor to plan life cycle disposition of all buildings and waste 
sites at Hanford. 
 

ENVIRONMENTAL COMPLIANCE PROGRAM (ECP) 
 
RCRA Permit Revision and Implementation 
 
• Continued coordination and preparation for an Appeal of the Modification E proposed Permit 

modifications.  
• Held strategy meeting for Corrective Action portion on the Resource Conservation and 

Recovery Act (RCRA) Permit issued on March 28, 2000.  Reviewed and provided 
interpretation of the Permit revision, if the Permit has authority over the TPA, and when and if 
Ecology might use the Permit to enforce TPA milestones. 

• Coordinated Sitewide input for the Class 1 modifications for quarter ending March 31, 2000.  
Completed a 14-day review of the modifications on March 10, 2000, and incorporated 
comments.  Transmitted the Class 1 modification package on March 29, 2000, which included 
modifications to Attachment 4, PUREX Storage Tunnels, Liquid Effluent Retention Facility 
(LERF)/Effluent Treatment Facility (ETF), 242-A Evaporator, 305-B Storage Facility, and 325 
HWTUs.  The modification was transmitted on March 29. 

• Reviewed and commented on T Plant permitting strategy. 
• Reviewed and commented on DYNCORP waste management plan for the emergency 

decontamination facility. 
• Developed cost and impacts for Hanford RCRA Permit Modification E draft permit conditions. 
• Supported FH Emergency Preparedness on permit modifications for the Hanford Emergency 

Management Plan DOE/RL-94-02. 
• Provided Hanford Site RCRA compliance history to PNNL for the 1999 Site Environmental 

Report. 
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Air 
  
• Functioned as the Point-of-Contact for FH with the Washington State Department of Health 

(WSDOH) Olympia and Richland offices, regarding the Washington State Radioactive Air 
Emissions Program.  Continued to assist with communications between WSDOH, DOE-RL, and 
facilities including PFP, B Plant, and 222-S laboratory regarding compliance questions, 
strategies, and permitting associated with radioactive air emission compliance. 

• Assisted with the development of compliance strategy for replacement of the 222-S Laboratory 
main stack, #296-S-21.  Delay of project funding resulted in a delay in final decision regarding 
whether to permit or claim an exemption from radioactive air emissions permitting for the 
replacement activities. 

• Provided, as requested, a summary of applicable regulatory requirements pertaining to the latest 
positions taken in recent letters from the WSDOH and Environmental Protection Agency (EPA) 
regarding location of the Maximally Exposed Individual (MEI) for purposes of modeling offsite 
radiological dose due to airborne emissions. 

• Assisted PFP with regulatory analysis, and arrangement of immediate telecon with WSDOH, to 
document allowance of continued preliminary work on the cementation preparatory activities, 
including relocation of an interior door, and installation of a brace structure.   These actions were 
allowed for completion by WSDOH, but with a requirement that no further actions be taken 
towards construction until the applicable Notice of Construction (NOC) was approved. 

• Provided management and integration support to RL in billing verification and tracking asbestos 
Notice of Intent (NOI) approvals for the PHMC contractors as well as BHI, Johnson Controls 
Incorporated, and PNNL.    

  
Inspections/Assessments 
 
• Performed facility assessments:    

• PFP [RCRA, Emergency Planning and Community Right-to-Know Act (EPCRA), 
Toxic Substance Control Act (TSCA), Clean Water Act (CWA), Clean Air Act 
(CAA), National Environmental Policy Act (NEPA)], 

• WRAP  Chemical Management System (CMS), 
• 200 LWC  CMS, 
• T-Plant  EPCRA, 
• 222S  CMS, 
• WSCF  CMS,  
• Solid Waste Treatment  CMS, 
•  Solid Waste Disposal  CMS, 

• Supported State Regulatory Inspections at: 
• 200 Area Effluent Treatment Facility (ETF)  Washington State Department of Ecology 

(WSDE),  
• K-Basins  Washington State Department of Health (WSDOH),  
• TRUSAF  WSDOH,  
• T-Plant  WSDOH,  
• WRAP  WSDOH. 
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• Defined and initiated the 600 Area Inspection Program. 
• Performed the 200 West Area RCRA Permit Inspection. 
 
Compliance  
 
• Initiated work to proceed as Lead Action Coordinator (LAC) for the Center of Expertise 

(COE), addressing the compliance orders associated with the 244-AR Vault Notice of Violation 
issued to ORP on March 15th.  The LAC is to determine how the compliance orders might 
potentially impact FH facilities. 

• Provided compliance update to 1999 Site Environmental Report.  
• Coordinated and Facilitated FH Project meetings to review impacts of missed hold times on 

Waste Sampling and Characterization Facility (WSCF) samples and drafted an action plan to 
resolve the issue. 

• Responded to DOE request for Notice of Deficiency (NOD) response data compilation March 
22, 2000. 

• Continued recovery actions for the WSCF Test Method deviation issue and associated sitewide 
impacts, including: 
• Issued 2 status updates for the RCRA Focus Action Plan 
• Submitted General Information Update #2 to the EPA and Ecology 

• Reviewed/commented on BNFL wastewater compliance permitting strategy for RL-OSS. 
• Maintained operation of Exercise Action Tracking System (EATS)/issued 4 weekly EATS 

compliance status reports 
• Provided compliance action presentation to Department of Health (DOH) at Routine Technical 

Assistance Meeting (RTAM). 
• Met with DOH representative and secured closure for seven open enforcement/compliance 

actions. 
• Facilitated discussions on purgewater management within FH and with BHI. 
• Developed draft letter for Analytical Services in response to M-32 alleged violations. 
 
Spill and Release Reporting 
 
• Coordinated the reporting activities for six (6) non-reportable releases of a hazardous substance 

and /or a petroleum product released to the environment.  All of these releases were cleaned up 
and disposed of per state and federal requirements.  There were three (3) reportable events, with 
a release to the environment and six (6) reportable code non-compliance events that were 
reported directly to the off site regulatory agency(s) by the FH Environmental Single Point of 
Contact (SPOC). The HNF-PRO-453, Spill and Release Reporting Procedure is being 
integrated with HNF-PRO-060, Occurrence Reporting Procedure and will be updated for 
clarity and more specific guidance for roles and responsibilities for spill and release reporting 
within the PHMC. 

 
Project Support/Coordination 
• Supported ES&H involvement in FH process for confirming readiness to proceed with certifying 

that they are prepared to support the next phase of the ORP/BNFL vitrification 
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plant.  The evaluation and final results were completed and reviewed.  The evaluation result was 
presented to FH President's Office. 

 
Chemical Management 
 
• The Chemical Management Value Engineering study completed during the week of March 6 - 10 

was considered a success.  Many process improvements and cost saving measures were 
developed and shared with senior management.  Senior management embraced the proposals. 

• A letter was sent confirming that FH will be using the PNNL-developed Chemical Management 
System (CMS) database as the inventory and main procurement tool for the Chemical 
Management Program. 

 
Management and Administrative Support 
 
• The E&R website continues to expand to provide users with a one-stop-shop for environmental 

and regulatory information.  
• The Environmental Action Tracking System had high level visibility during the recent negotiations 

with the EPA and Ecology.  Senior RL management requested several reports which were 
generated from tech data within the system. 

 

PUBLIC SAFETY AND RESOURCE PROTECTION (PSRP) 
The PSRP Program was conducted in accordance with the scope, milestones, and budget defined in the 
FY 2000 PSRP Program (PBS #RL-OT01) Multi-Year Work Plan during March. 
 

ACCOMPLISHMENTS 
 
• The deliverable, Support for Richland Public meeting, was completed on March 15, 2000. 
• The deliverable, RL/PHMC Senior Monthly Project Review - January was completed on March 

10, 2000. 
• The deliverable, Monthly EMPR was delivered on March 14, 2000. 
• The deliverable, Submit Final FY 2002 IPL was completed on February 25, 2000. 
• The deliverable, Submit Suggested Changes to Budget Update Guidance (BUG), was completed 

on March 29, 2000. 
• The deliverable, Submit Draft PBS Part "A" Information, was completed on March 16, 2000. 
• The deliverable, Submit the Primary Budget - Nuclear Safeguard and Security Draft Exhibit for 

the UNICALL, was completed on March 17, 2000. 
• The deliverable, Submit the Primary Budget - Attachments E, F, G, & H Exhibits to RL for the 

UNICALL, was completed on March 10, 2000. 
• The deliverable, Submit the Primary Budget - Draft Energy - Arms Control - Non Proliferation 

Exhibit for the UNICALL, was completed on March 24, 2000. 
• The deliverable, IRB Corporate Forum support, was completed on March 6, 2000. 
• The deliverable, IRB Corporate Forum presentation, was completed on March 8, 2000. 
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• The deliverable, Logistics Support for FY 2002 Public Meetings Requirements - TPA, was 
completed on March 15, 2000. 

• The deliverable, Submit PBS (Part A) for SP&I was completed on February 25, 2000. 
• Approximately 2000 data inconsistencies between IPABS and Hanford waste records found in 

FY99 have been resolved. A comparison during April identified only two differences; both were 
a DOE-HQ control number that can be easily resolved. 

• A hyperlinked version of the Hanford Strategic Plan, the Hanford Site Environmental 
Management Specification (HSEMS), and Multi-Year Work Plans was demonstrated to the 
Schedule Options Group. 

• The Site Model was updated and key elements integrated. Model assumptions are continuing. 
• A NEPA Activity Report was completed on April 12, 2000. 
• Issue Quarterly NESHAP Status Report for EPA was completed on April 4, 2000.   
• An Ecosystem Monitoring data summary to be included in the CY 1999 Annual Environmental 

Report was submitted on March 15.  This completes PNNL Key Milestone RLOT012001, 
"Provide Ecosystem Monitoring Project Summary Information for the Annual Hanford Site 
Environmental Report" as scheduled in the FY 2000 PDP. 

• The Surface Environmental Surveillance Project (SESP) conducted a Public Environmental 
Surveillance Forum at the Richland Best Western Tower Inn on March 9.  DOE, PNNL, and 
the Washington State Department of Health sponsored the forum. The forum was well attended 
by students, members of the public (including retired Hanford workers), the press, and current 
Hanford employees. 

• A one-week Cultural Resource survey of the north Vernita land area was completed in March.  
The survey documented several cultural resources that had not been previously recorded and 
also documented the extensive damage that has occurred in the area resulting from public access. 
 The survey was also significant because it was conducted in cooperation with students from 
Central Washington University. 

 

ISMS STATUS 
 
The Environmental Compliance Program completed the following:  
• ISMS interviews, final ISMS report, and input into Waste Management Project corrective action 

management plan.   
• Designed and fabricated a poster for ISMS workshop.  
• Presented EMS/ISMS Integration Overview in ISMS Workshop III.   
• Led a breakout session at the ISMS Workshop titled “Integrated Chemical Management" with a 

panel consisting of staff from Fire Department, Industrial Hygiene, Pollution Prevention, PFP 
Operations, and Emergency Planning and Community Right-to-Know Act (EPCRA) Reporting.  

• Completed Environment and Regulation and Environmental Services ISMS Briefing Books. 
 

UPCOMING ACTIVITIES 
 
• Submit Revision of 91-28 to be completed by May 1, 2000. 
• Provide RL with Air/Water Permitting Schedule to be completed by May 1, 2000. 
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• Annual Portable/Temporary Radioactive Air Emissions Units (PTRAEU) and HEPA Vacuum 
(HVU) Report to be completed by May 15, 2000. 

• Annual Radionuclide Air Emissions Report to be completed by May 15, 2000. 
• Annual polychlorinated biphenyl (PCB) Document Log for June to be completed by May 23, 

2000. 
• Emergency Planning and Community Right–to-Know Act (EPCRA) Section 313 Toxic 

Chemical Release Inventory to be completed by May 23, 2000. 
 
 

COST PERFORMANCE ($M):  
 
 
 

 
BCWP 

 
ACWP 

 
VARIANCE 

 
Mission Support 1.8 

 
$20.3 

 
$18.0 $2.3 

 
The $2.3 million (11 percent) favorable cost variance is due to several factors.  Further information at the 
PBS level can be found in the following Cost Variance Analysis details.  
 
 

SCHEDULE PERFORMANCE ($M):  
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Mission Support 1.8 

 
$20.3 $23.5 

 
-$3.2 

 
The $3.2 million (14 percent) unfavorable schedule variance is due to several factors.  Further 
information at the PBS level can be found in the following Schedule Variance Analysis details.  
 
 

FY 2000 COST/SCHEDULE PERFORMANCE – ALL FUND TYPES  
CUMULATIVE TO DATE STATUS – ($000) 

BCWS BCWP ACWP SV % CV % PEM

PBS OT04 
WBS1.8.1 

RL Directed 
Support

7,448$     5,264$     7,184$     (2,183)$   -29% (1,920)$   -36% 22,044$   

PBS OT01 
WBS 1.8.2 

Mission 
Support Other 
MYPs 

16,003$   15,001$   10,792$   (1,002)$   -6% 4,210$    28% 24,869$   

Total 23,451$   20,266$   17,976$   (3,185)$   -14% 2,290$    11% 46,913$   

By PBS

FYTD
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COST/SCHEDULE PERFORMANCE INDICES 
(MARCH 2000 AND FYTD) 

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.96 0.96 0.96 0.69 0.78 0.86
MONTHLY CPI -2.27 1.34 0.39 0.95 1.33 1.17
FYTD SPI 0.96 0.96 0.96 0.90 0.87 0.86
FYTD CPI -2.27 5.83 1.09 1.07 1.12 1.13
MONTHLY BCWS $3,493 $3,716 $3,221 $3,080 $4,487 $5,454 $2,495 $2,809 $2,354 $5,021 $5,435 $5,348
MONTHLY BCWP $3,339 $3,552 $3,087 $2,126 $3,492 $4,669
MONTHLY ACWP ($1,473) $2,655 $7,936 $2,232 $2,630 $3,996
FYTD BCWS $3,493 $7,209 $10,430 $13,510 $17,997 $23,451 $25,946 $28,755 $31,109 $36,129 $41,565 $46,913
FYTD BCWP $3,339 $6,891 $9,978 $12,104 $15,596 $20,266
FYTD ACWP ($1,473) $1,182 $9,118 $11,350 $13,980 $17,976
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Behind Schedule / Under Budget 

 COST         BCWP                       SCHEDULE      BCWP
 INDEX   =   ACWP                          INDEX      =   BCWS

 
 

COST VARIANCE ANALYSIS: (+2.3M) 
 
WBS/PBS   Title 
 
1.8.2/OT01    Mission Support 
Description/Cause:   The favorable cost variance of  $4.2M (28 percent) is a combination of off setting 
factors.  Within the Systems Engineering function (1.8.2.2) there is a 24.3 percent unfavorable cost 
variance that is driven by details in initiating several scheduled activities:  

1) The Interface Management Plan,  
2) Systems Engineering Assessment,  
3) Infrastructure Needs Modeling.   

This unfavorable cost variance is offset by a favorable cost variance of 5 percent in Site Planning and 
Integration (1.8.2.1) and an 11 percent favorable cost variance in the Environmental Compliance 
Program (ECP) (1.8.2.3).  There is also a 12 percent favorable cost variance in the Public Safety and 
Resource Protection Program (1.8.2.4) driven by less than anticipated activity in some level-of-effort 
activities and cost not yet accrued associated with the off-site relocation of elk. 
Impact:   No impact.   
Corrective Action:   No corrective action required. 
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1.8.1/OT04    RL Directed Support 
Description/Cause:   The $1.9 million (36 percent) unfavorable cost variance is due to payments in lieu 
of taxes to Benton, Franklin and Grant Counties are not due to be paid until September / October time 
frame. 
Impact:   No impact.   
Corrective Action:   No corrective action required. 
 

SCHEDULE VARIANCE ANALYSIS: (-$3.2M) 
 
1.8.2/OT01    Mission Support 
Description/Cause:   The $1.0 million (six percent) unfavorable schedule variance is within acceptable 
reporting thresholds. 
Impact:   No impact.   
Corrective Action:   No corrective action required. 
 
1.8.1/OT04    RL Directed Support 
Description/Cause:   The $ 2.2 million (29 percent) unfavorable schedule variance is due to payments 
in lieu of taxes to Benton, Franklin and Grant Counties are not due to be paid until September / October 
time frame. 
Impact:   No impact.   
Corrective Action:   No corrective action required. 
 

ISSUES 
 
Issue:   Update of project baselines for the impacts of company overhead rate and organizational 
changes associated with the PHMC restructure (including the ORP split) have not been made pending 
project submission and approval by RL of baseline change requests.    

Impact:   Existing Performance Baselines do not reflect potential scope impacts, which impede 
ability to maintain project performance baselines. Also limits usability of organizational reports. 
Corrective Action/Status:   Projects indicated that change requests would not be submitted 
until mid-April potentially impacting the ability to implement the changes in the baseline for April 
reporting. 

 

DOE/REGULATOR/EXTERNAL ISSUES 
 
Issue:   EPA and Ecology signed the final version of the Resolution of Dispute between Ecology and the 
DOE regarding Land Disposal Restriction (LDR) issues on March 29, 2000.  The DOE has a 30-day 
window in which to decide whether to challenge the document and prepare a rebuttal.   
 Impact:   A challenge would likely result in a litigation process.   

Corrective Actions/Status:   Environmental Services personnel continue to support the DOE in 
evaluating the March 29 Resolution of Dispute and the necessary actions to carry out the 
requirements as written. 
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Issue:   In recent letters, EPA and WSDOH requested that the legal definition of the Maximally 
Exposed Individual (MEI) to radionuclides from the Hanford Site be changed to include certain onsite 
locations.  These locations include non-DOE facilities within the Hanford site boundary, where a member 
of the public has "unrestricted access".  

Impacts:   The potential impacts of this new MEI definition will not be fully understood until the 
modeling effort is complete. 
Corrective Action/Status:   A statement of work has been prepared to obtain PNNL modeling 
support. 

 
Issue:   SESP staff has not encountered any new significant problems as they continue to work with the 
contract analytical laboratory to resolve technical problems with the analyses of samples for Tritium and 
Strontium-90. 

Impact: Impacts are minor.  They are being managed with periodic contact with the contract 
laboratory. 
Corrective Action/Status:   Based on an audit performed in July 1999, the contract analytical 
laboratory has responded to all of the eight findings/observations.  The last outstanding audit item 
(a self-assessment report) was completed in March.  Documentation on resolution of spiking 
levels is forthcoming and all work at the laboratory has been completed to closeout this 
observation. Issuance of the self-assessment will close out the audit.  Project staff continue to 
monitor the contract laboratory closely and they have been very responsive to quick turnaround 
requests for the elk roundup in March. 

 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
($000) 

PROJECT 
CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT $000 SCH TECH

DATE    
TO CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

SPI-2000-002 10/22/99 FY 1999 Carryover Scope $248 X X 2/3/00 2/3/00 In process
SPI-2000-006 2/17/00 Modeling Tool & IPL Module $117 X X 2/17/00 2/17/00 In Process

Scope Additions FY 2000
PSR-2000-001 Alignment of Budget/Scope $193 X 

to Funding Allocation and
Incorporation of FY 1999
Carry Over

PSR-2000-003 Adjust project baseline to reflect $138 X X
repricing changes to Basis of 
Estimate, FY 1999 SAR 
Implementation in FY 2000 and
incorporation of carry over.

Nothing to report.
ADVANCE WORK AUTHORIZATIONS
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MILESTONE ACHIEVEMENT 

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  

2 0 0 0

Enforceable Agreement 9 2 0 1 0 14 0 26
DOE-HQ 0 0 0 0 0 2 0 2

RL 4 3 1 0 0 15 0 23
T o t a l  P r o j e c t 13 5 1 1 0 31 0 51

 
 

Tri-Party Agreement / EA Milestones 
Number Milestone Title Baseline Date Actual Completion 

Date/Status 

ECP-00-302 RCRA Permit Class 1 Mod Notification Quarter 1 (For Year 
2000-2046) 

10/01/1999 09/30/1999 

ECP-00-702 RCRA RPTS/DOCS Closure/Post Closure Cost Est. to RL 10/22/1999 10/06/1999 
ECP-00-901 Issue Quarterly NESHAP Status RPT to RL for EPA 10/22/1999 10/20/1999 
EPC-00-306 Annual Asbestos Notification of Intent  (For Year 2000-2046) 12/31/1999 12/14/1998 
ECP-00-303 RCRA Permit Class 1 Mod Notification Quarter 2 (For FY 

2000-2046) 
01/01/2000 12/16/1999 

ECP-00-902 Issue Quarterly NESHAP Status RPT to RL for EPA 01/28/2000 01/17/1999 
ECP-00-410 Annual PTRAEU Report to DOE-RL (For FY 2000-2046) 02/01/2000 Overdue 
ECP-00-701 Annual Noncompliance Report to RL 02/17/2000 02/09/2000 
ECP-00-503 1999 Hanford Site Annual Dangerous Waste  Report (FY 

2000-2046) 
02/22/2000 02/22/2000 

ECP-00-501 Tier II Emergency & Hazardous Chemical Inventory 02/23/2000 02/23/2000 
ECP-00-003 Biennial Assess. Of Info. & Data Access Needs EPA/ECO 

(2000-2046) 
03/31/2000 03/06/2000 

ECP-00-801 Transmit EIS/ODIS Data to INEEL (FY 2000-2046) 04/01/2000  
ECP-00-802 Issue Annual Non-Radioactive Airborne Emissions Report 

(FY 2000-2046) 
04/01/2000  

ECP-00-304 RCRA Permit  Class I Mod Notification Quarter 3 (For FY 
2000-2046) 

04/02/2000  

ECP-00-904 Issue Quarterly NESHAP Status Report To RL for EPA 04/21/2000  
ECP-00-803 Issue Annual Radionuclide Air Emissions Report (For FY 

2000-2046) 
06/15/2000  

ECP-00-502 EPCRA Section 313 Toxic Chemical Release Inventory 06/23/2000  
ECP-00-504 Annual PCB Document  Log – June 06/23/2000  
ECP-00-305 RCRA Permit Class I Mod Notification Quarter 4 (For FY 

2000-2046) 
07/02/2000  

ECP-00-505 PCB Annual Report – July 07/07/2000  
ECP-00-507 Annual LDR Report (M-26-01) 07/21/2000  
ECP-00-906 Issue Quarterly NESHAP Status Report to RL for EPA 07/28/2000  
ECP-00-703 Coordinate RCRA Pipe Mapping and Marking  (For FY 2000-

2046) 
09/21/2000  

ECP-00-301 RCRA General Facility Inspections (For FY 2000-2046) 09/30/2000  
DNFSB Commitments 

 Nothing to report.   
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MILESTONE EXCEPTION REPORT 
    

 Baseline Forecast 
Number/WBS Level  Milestone Title  Date Date 

 

OVERDUE – 1 
ECP-2000-410  HQ Annual Portable/Temporary Radioactive  
  Air Emissions Units (PTRAEU) and HEPA  
  Vacuum (HVU) Report to RL 02/01/00 06/15/00 
1.8.2.3.4  Air and Water Services 
Cause:  The 02/01/00 milestone due date does not reflect the due date specified in the Technical 
Workscope Description for this activity.  The 06/15/00 due date for this milestone in the Technical 
Workscope Description is the correct due date. 
Impact:  No impact. 
Corrective Action: Change Request ECP-2000-004 has been submitted to change the date in CMM 
to 06/15/00.  Change Requested expected to be approved by 05/01/00. 
 

PERFORMANCE OBJECTIVES 
 
Nothing to report at this time. 
 

KEY INTEGRATION ACTIVITIES 
 
Systems Engineering and Integration is supporting FH WM’s effort to obtain planned turnover dates for 
all PHMC waste sites per RL request. Comparing this data with information in the Hanford Site 
Technical Database (HSTD) identified 133 waste sites with planned cleanup completion dates prior to 
turnover of the waste sites to BHI. SEI and WM are working with BHI to assess impacts of the 
possibility of an earlier turnover date. 
 
SEI is working with CHI to determine future support needs to the Hanford Site Technical Database 
(HSTD). There is a potential for the data from RL and Office of River Protection (ORP) to begin to 
diverge. 
 
SEI supported the Readiness to Proceed evaluation conducted by the ORP. 


